DriverPass

| Legend | | | | | | | |
|------------|-----|--|--|--|--|--|--|
| Time Marke | er: | | | | | | |
| Milestone: | | | | | | | |

| | Tasks | Jan 22 - Jan 28 | Jan 29 - Feb 4 | Feb 5 - Feb 11 | Feb 12 - Feb 18 | Feb 26 - Mar 3 | Mar 4 - Mar 10 | Mar 11 - Mar 17 | Mar 18 - Mar 24 | Mar 25 - Mar 31 | Apr 1 - Apr 7 | Apr 8 - Apr 14 | Apr 15 - Apr 21 | Apr 22 - Apr 28 | Apr 29 - May 5 | May 6 - May 12 |
|----|---|--------------------|-------------------|-------------------|--------------------|-------------------|-------------------|--------------------|--------------------|--------------------|------------------|-------------------|--------------------|--------------------|-------------------|-------------------|
| P | Prepare design mocks | | | | | | | | | | | | | | | |
| | Collect Requirements | | | | | | | | | | | | | | | |
| | Create Use Case Diagrams | | | | | | | | | | | | | | | |
| В | uild Activity Diagrams for Each Use Case | | | | | V | | | | | | | | | | |
| Re | esearch User Interface Designs | | | | | | | | | | | | | | | |
| ı | Build Class Diagram | | | | | | | | | | | | | | | |
| G | et Customer Approval | | | | | | | | | | | | | | | |
| | Build Interface | | | | | | | | | | | | | | | |
| | Link DB to Interface | | | | | | | | | | | | | | | |
| E | Build Business Logic | | | | | | | | | | | | | | | |
| | Test System | | | | | | | | | | | | | | | |
| | Deliver System | | | | | | | | | | | | | | | |
| | Sign-off Meeting | | | | | | | | | | | | | | | |